

AGENDA

Handouts

#1	TAC Meeting #1 Notes with To-Dos
#2	2008 BMP Inspection Pilot Project

1. Project Status

- a. Check-in on TAC Meeting #1 To-Do List (**Handout #1**)
- b. TAC established / match tracking
- c. Data gathering occurring
- d. Septic system game plan established – update on status
- e. Public notification in the works: Press release, town councils, HLLT (update to be provided at 1/30/19 meeting?)

2. Data Gathering (Task 2 of #2017PT16)

- a. Missing Data?
 - i. List of data that exists
 - ii. List of future data needed
- b. Secondary Data Quality Assurance Table
- c. Deadline for all gathered data: June 30th, 2019

3. BMP Inspection Preparations (Task 3 of #2017PT16)

- a. Method to ID key BMPs per private road
- b. 2008 BMP Inspection Pilot Project (**Handout #2**)
- c. Creating a Highland Lake NPS Site Tracker
- d. Next steps

4. Pollutant Load Modeling Timeline

5. Review To-Dos / Next Meeting: February 20th from 1 – 3 pm @ Falmouth

To-Dos

Task Category	Action Item To-Do	Person(s) Conducting Task	Deadline
Project Admin.			
TAC			
Data Gathering			
Septic Survey			
Community Involvement			
Other			

